

## EDI Standards: Jurisdictional Notice to Adopt or Transition

This form is to be completed and submitted by a jurisdictional member pursuing adoption or transition of an IAIABC EDI Standard. The form is not intended to be a formal commitment. The information provided will be used for internal planning purposes to ensure the availability of resources to support the jurisdiction's implementation plan. The form should be completed using the most current information available. Subsequently, the jurisdiction is asked to advise when a deviation or change to their implementation plan occurs.

Today's Date: 10/13/2017

Jurisdiction: Georgia

Standard: Claims

Release: 3.1

Publication: Aug 15, 2017

<b>Project Contacts</b>	EDI Contact:	<b>Dana Prather</b>
	EDI Contact Phone:	<b>404.656.2017</b>
	EDI Contact Email:	<b>PratherD@sbwc.ga.gov</b>
	Project Manager:	<b>Chandra Somaraju</b>
	Project Manager Phone:	<b>404.463.1909</b>
	Project Manager Email:	<b>SomarajuC@sbwc.ga.gov</b>
	Vendor (if applicable):	
	Vendor Contact:	
	Vendor Phone:	
	Vendor Email:	

<b>Implementation Details</b>	Target Implementation (Quarter-Year):	<b>Q4-2018</b>
	Availability of Draft Trading Partner Tables:	<b>Q4-2017</b>
	List any Project Dependencies: (e.g.: rulemaking, funding, IT resources, scheduling, etc.)	<b>Rulemaking – Board intends to implement medical only claims effective 10/1/2018, may involve rule making.</b>
		<b>IT Resources/Business Team - General risks related to resource unavailability anytime during project execution.</b>
		<b>Scheduling – Phase 2 ICMS development is in progress for our claims management system. R3.1 and Medical Only claims implementation may get impacted by project schedule issues.</b>
		<b>Vendor readiness: We are assuming all vendors can make changes within the allotted time. To minimize effort on vendors and SBWC, we decided to continue using flat files. XML transmission will not be part of this release.</b>
		<b>Systems/Infrastructure – Current claims system and EDI are assumed to run smooth and stable on current infrastructure without any major issues.</b>
		<b>Release 3.1 Publication of Jan 2018 - We are assuming there will be another publication of R3.1 in Jan 2018. We plan to review and incorporate any necessary changes to our plans based on new information coming out in the Claims R3.1 Jan 2018 publication.</b>
	Additional Information and Implementation Notes:	<b>Business intent for R3.1 implementation for SBWC:</b>
		<b>1. Multiple body parts is a required feature for SBWC</b>
		<b>2. SBWC wants to simplify data capture and validations, only data elements that are required on the Board forms will be captured and validated.</b>
		<b>3. As a FROI/SROI state, we want to ensure that the insurer</b>

## EDI Standards: Jurisdictional Notice to Adopt or Transition

		decision is filed immediately after receiving JCN in response to FROI00 filing.
		4. SBWC will continue with flat file processing with R3.1 implementation. Whenever XML is implemented by SBWC, the Board plans to offer both XML and Flat file options to ensure vendors can take time to switch over. We want to provide future direction for our trading partners here.
		5. Implementation schedule: <ul style="list-style-type: none"> <li>a. EDI R3.1 draft tables will be submitted to IAIABC claims implementation team as we complete working on each table. Our goal is to submit all tables by 12/31/2017.</li> <li>b. Finalized EDI R3.1 Tables will be published to all vendors by 2/28/2018</li> <li>c. EDI R3.1 System will be available for testing by all vendors during Q3-2018. (7/1/18-9/30/18)</li> <li>d. All vendors currently participating in R3.0 are welcome to participate in testing R3.1.</li> </ul>

*Internal Use Only:*

Implementation Team Contact:	
Date Trading Partner Tables Approved:	
Date State Guide Approved:	
Date Test Plan Reviewed:	
Testing Partner(s):	